COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2016

ESTI MATE SUMVARY 09: 31: 16
CONTI D: C20788R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20788R- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 23.0 DAYS TI ME ALLOW 95 WORK DAYS
REG ON 2 GUARDRAIL PROJ (I-25, SH 115) PERCENT TI ME: 24.21 ORI G TI ME ALLOW 95 WORK DAYS

PRQJECT NO STML15A- 017
REG ON 2 GUARDRAI L PROJECT (1-25, SH 115)

NAVE OF ROAD:
PRQIECT OOUNTI ES: EL PASO FREMONT
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPCRATED PAY PER OD ENDI NG 11/ 30/ 2016 DATE TI ME STARTED 09/ 22/ 2016
2720 E. Las Vegas St., Ste. 200 DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 25/ 2016
DATE AWARDED 08/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 22/ 2016 DATE ACCEPTED
Col orado Springs CO 80906 (719) 390- 4000 DATE NOTI CE TO PROCEED 09/ 22/ 2016
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 1,297, 829. 06 PARTI Cl PATI NG $ 243, 187. 24 $ 243,187.24
AWARD PRQIECT AMT: $ 1,211, 228.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 74% TOTAL EARNI NGS 243, 187. 24 243, 187. 24
FUNDS AVAI LABLE: $ 1,054,641.82 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 243, 187. 24 243, 187. 24
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,337.19 -6,337.19

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 236, 850. 05 236, 850. 05

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0. 00 0.00

AVOUNT DUE 236, 850. 05 236, 850. 05

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 236,850.05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 20788R-BI D
PRQJECT: STML15A- 017 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 85. 000
EACH
7.05000
0010 202-00220 *Renoval of Asphalt Mat 633. 800
SY
20. 35000
0015 202-01130 Renoval of Guardrail Type 3 1, 446. 000
LF
4. 75000
0020 202-01300 Renoval of End Anchor age 13. 000
EACH
284. 00000
0025 202-05026  *Sawi ng Asphalt Material (6 Inch) 3, 574. 000
LF
1. 60000
0030 203-00060 *Enbankment Material (Conplete In Place) 1, 528. 000
CY
55. 00000
0031 203-00060 Enb Matl (CI P) Enbanknmental Material (CP) Added CMO 2 46. 680
CY
81. 95000
0035 203-01500 *Bl adi ng 60. 000
HOUR
132. 00000
0040 203-01597 Pot hol i ng 20. 000
HOUR
275. 00000
0045 207-00205 *Topsoi | 100. 000
CY
66. 00000
0050 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000
LF

8. 55000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
10. 000
10. 000

0. 000
633. 800
633. 800

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
3,574.000
3,574.000

0. 000
0. 000
0. 000

0. 000
46. 680
46. 680

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 332. 000
1, 332. 000

Page 2
ESTI MATE RUN 12/ 13/ 2016

09: 31: 16
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
70. 50
70. 50
12, 897. 83
12, 897. 83
0. 00
0. 00
1, 420. 00
1, 420. 00
5, 718. 40
5, 718. 40
0. 00
0. 00
3,825. 43
3,825.43
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
11, 388. 60
11, 388. 60



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20788R-BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: STML15A- 017 ESTI MATE NO 0001 09: 31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
30. 40000 0. 000 0. 00
0060 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
5, 775. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
69. 50000 0. 000 0. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0085 208-00107  Renoval of Trash 80. 000 0. 000
HOUR 13. 000 1, 859. 00
143. 00000 13. 000 1, 859. 00
0090 208- 00207 *Erosi on Control Managenent 95. 000 0. 000
DAY 7.000 4,389. 00
627. 00000 7.000 4,389. 00
0095 212-00006 *Seedi ng (Native) 9. 000 0. 000
ACRE 0. 000 0. 00
1, 782. 00000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 9. 000 0. 000
ACRE 0. 000 0. 00
3, 487. 00000 0. 000 0. 00
0105 213-00004 *Mil ching (Weed Free Straw) 9. 000 0. 000
ACRE 0. 000 0. 00
1, 595. 00000 0. 000 0. 00



CONTI D: C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20788R- Bl D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: STML15A- 017 ESTI MATE NO. 0001 09: 31: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 213-00061 *Mul ch Tacki fier 900. 000 0. 000
LB 0. 000 0. 00
3. 30000 0. 000 0.00
0115 240- 00010 *Rermoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
304. 50000 0. 000 0.00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 263. 000 0. 000
TON 197. 150 33,614. 08
170. 50000 197. 150 33, 614. 07
0125 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 141. 000 0. 000
LF 1, 141. 000 20, 423. 90
17. 90000 1, 141. 000 20, 423. 90
0126 606- 00305 Gdrail Ty 3 (Spec) Quardrail Type 3 (12-6) Wall 1, 010. 000 0. 000
LF 1, 010. 000 12,392.70
12. 27000 1, 010. 000 12,392.70
0130 606-00301 Quardrail Type 3 (6-3 Post Spacing) (M3S) 31" 3,742.000 0. 000
LF 1, 525. 000 29, 432. 50
19. 30000 1, 525. 000 29, 432. 50
0135 606- 01340 End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
921. 00000 0. 000 0.00
0140 606-01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 534. 00000 0. 000 0.00
0145 606- 01380 Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
892. 00000 0. 000 0.00
0150 606-02003 End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 1. 000 2,180. 00
2,180. 00000 1. 000 2, 180. 00
0155 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 1. 000 2,200. 00
2, 200. 00000 1. 000 2, 200. 00



CONTI D C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20788R-BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: STML15A- 017 ESTI MATE NO 0001 09:31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-20014 Tensi oned Cable Barrier (TL-4) 36, 498. 000 0. 000
LF 0. 000 0. 00
9. 75000 0. 000 0. 00
0165 606-21010 End Anchorage (Tensioned Cable Barrier) 26. 000 0. 000
EACH 0. 000 0. 00
3, 778. 00000 0. 000 0. 00
0170 612-00001  Delineator (Type I) 151. 000 0. 000
EACH 0. 000 0. 00
23. 45000 0. 000 0. 00
0175 612-00002  Delineator (Type I1) 30. 000 0. 000
EACH 0. 000 0. 00
24.50000 0. 000 0. 00
0180 612-00003 Delineator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0185 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
7,722.00000 0. 000 0. 00
0190 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 31, 947.50
63, 895. 00000 0. 500 31, 947.50
0195 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 200 1, 130. 80
5, 654. 00000 0. 200 1, 130. 80
0200 627-00008 *Modi fi ed Epoxy Pavement Marking 10. 000 0. 000
GAL 0. 000 0. 00
489. 50000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 367. 000 8, 074.00
22. 00000 367. 000 8, 074.00
0210 630- 00007 *Traffic Control Inspection 58. 000 0. 000
DAY 9. 000 693. 00

77.00000 9. 000 693. 00



CONTI D C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20788R-BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: STML15A- 017 ESTI MATE NO 0001 09: 31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630- 00012 *Traffic Control Managenent 95. 000 0. 000
DAY 19. 000 12, 017. 50
632. 50000 19. 000 12, 017.50
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2.000 825. 00
412. 50000 2.000 825. 00
0225 630- 80341 *Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 6. 500 546. 00
84. 00000 6. 500 546. 00
0230 630-80342  *Construction Traffic Sign (Panel Size B) 49. 000 0. 000
EACH 15. 500 1,472.50
95. 00000 15. 500 1,472.50
0235 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 4.000 424. 00
106. 00000 4.000 424. 00
0240 630-80348 *Construction Information Sign 6. 000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0245 630- 80355 *Portabl e Message Sign Panel 4.000 0. 000
EACH 2.000 8, 880. 00
4, 440. 00000 2.000 8, 880. 00
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 660. 00
1, 320. 00000 0. 500 660. 00
0255 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 15. 000 82. 50
5. 50000 15. 000 82. 50
0260 630-80380 *Traffic Cone 36" 125. 000 0. 000
EACH 50. 000 550. 00
11. 00000 50. 000 550. 00
0265 630-85041 *Mobi | e Attenuat or 110. 000 0. 000
DAY 5. 000 1, 567. 50
313. 50000 5. 000 1, 567. 50



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20788R- Bl D ESTI MATE RUN 12/ 13/ 2016
PRQIECT: STML15A- 017 ESTI MATE NO 0001 09: 31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,265, 624.06 $ 210,982.24 % 210, 982. 24
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 13, 405. 00
13, 405. 00000 1. 000 13, 405. 00
0300 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 12, 800. 00
12, 800. 00000 1. 000 12, 800. 00
0305 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMI  $ 32,205.00 % 32,205.00 % 32, 205. 00
PRQIECT TOTAL CURRENT AMI $ 1,297,829.06 $ 243,187.24 % 243,187. 24



